

# MICIP Portfolio Report

## Rapid River Public Schools

---

### Goals Included

#### Active

- MTSS Academics
- MTSS Systems

---

### Buildings Included

#### Open-Active

- Tri-Township School

---

### Plan Components Included

Goal Summary

Strategy

Summary

Implementation Plan

Buildings

Funding

Communication

Activities

Activity Text

Activity Buildings

# MICIP Portfolio Report

## Rapid River Public Schools

---

### MTSS Academics

*Status:* ACTIVE

*Statement:* Our MTSS Academic Goal is to implement a guaranteed and viable curriculum in order to teach content with fidelity in tier one instruction in all areas and to provide tiered delivery intervention support in order to reach all students.

*Created Date:* 03/16/2022

*Target Completion Date:* 06/30/2027

## Strategies:

(1/2): 23g Tutoring

Owner: Rachal Gustafson

Start Date: 10/29/2023

Due Date: 06/30/2027

**Summary:** Tutoring, defined as supplemental one-on-one or small group instruction, can be a powerful tool for accelerated learning. Tutoring is an effective intervention because tutoring:

- customizes learning to target a student's immediate learning needs.
- provides additional instructional time by aligning the tutoring activities to current classroom activities.
- offers more engagement, rapid feedback, and less distractions in one-on-one and small group environments.
- creates meaningful mentor relationships.

**Buildings:** All Active Buildings

**Total Budget:** \$50,000.00

- Other State Funds (State Funds)

## Communication:

### Method

- School Board Meeting
- Presentations
- Parent Newsletter

### Audience

- Educators
- School Board

## Strategy Implementation Plan Activities

Activity	Owner	Start Date	Due Date	Status
23g Pay staff to provide after school tutoring.	Rachal Gustafson	10/29/2023	06/30/2027	ONTARGET
Activity Buildings: All Buildings in Implementation Plan				
23g Provide transportation for students to attend after schools tutoring.	Rachal Gustafson	10/29/2023	06/30/2027	ONTARGET
Activity Buildings: All Buildings in Implementation Plan				
23g Purchase materials for after school tutoring.	Rachal Gustafson	10/29/2023	06/30/2027	ONTARGET
Activity Buildings: All Buildings in Implementation Plan				
23g Rachal Gustafson will be the program manager. She has expertise in the strategy.	Rachal Gustafson	10/29/2023	06/30/2027	ONTARGET
Activity Buildings: All Buildings in Implementation Plan				
23g Pay staff to provide	Rachal	10/29/2023	06/30/2027	ONTARGET

Activity	Owner	Start Date	Due Date	Status
summer school programming with a focus on academic recovery in content and skills	Gustafson			
<i>Activity Buildings: All Buildings in Implementation Plan</i>				

## (2/2): Guaranteed and Viable Curriculum

**Owner:** Rachal Gustafson

**Start Date:** 10/29/2023

**Due Date:** 06/30/2027

**Summary:** A “guaranteed” curriculum is often defined as a mechanism through which all students have an equal opportunity (time and access) to learn rigorous content. This requires a school-wide (or district-wide) agreement and common understanding of the essential content that all students need to know, understand, and be able to do. The word “all” needs emphasis; a guaranteed curriculum promotes equity, giving all children equal opportunity to learn essential content, and to provide this opportunity, curricular materials and instructional approaches must be grounded in research, implemented with fidelity, and must include vertical as well as horizontal alignment. For a curriculum to be “viable,” there must be adequate time for teachers to teach the content and for students to learn the content. A viable curriculum eliminates the supplementary or “nice to know” content. Teachers must have the flexibility to meet student needs through different methods of content delivery, helping students dive deeper into their passions. At its essence, a GVC represents the core non-negotiables of student learning. It’s what schools and teachers commit to providing for all students.

**Buildings:** All Active Buildings

**Total Budget:** \$10,000.00

- Title II Part A (Federal Funds)

**Communication:**

**Method**

- Email Campaign

**Audience**

- Educators

**Strategy Implementation Plan Activities**

Activity	Owner	Start Date	Due Date	Status
Develop common procedures and practices for all teacher K-12	Rachal Gustafson	10/29/2023	06/30/2027	ONTARGET
<i>Activity Buildings: All Buildings in Implementation Plan</i>				
Develop pacing guides/ curriculum maps for all grade and course K-12	Rachal Gustafson	10/29/2023	06/30/2027	ONTARGET
<i>Activity Buildings: All Buildings in Implementation Plan</i>				

---

## MTSS Systems

Status: ACTIVE

Statement: Our MTSS Systems goal is to utilize the MDE MTSS Practice Profile as our framework for MTSS implementation in order to improve structures to support ALL students.

Created Date: 11/03/2023

Target Completion Date: 11/30/2027

## Strategies:

(1/1): MTSS Framework (General)

Owner: Rachal Gustafson

Start Date: 11/03/2023

Due Date: 11/30/2027

**Summary:** "A Multi-Tiered System of Supports (MTSS) is a comprehensive framework comprised of a collection of research-based strategies designed to meet the individual needs and assets of the whole child at all achievement levels. MTSS intentionally interconnects the education, health, and human service systems in support of learners, schools, centers, and community outcomes. The five essential components of MTSS are inter-related and complementary. Implementation of the essential components as intended provides educational settings with a framework to organize the strategies and processes needed to support successful learner outcomes. The five essential components include the following: Team-Based Leadership; Tiered Delivery System; Selection and Implementation of Instruction, Interventions and Supports; Comprehensive Screening & Assessment System; Continuous Data-Based Decision Making."

**Buildings:** All Active Buildings

**Total Budget:** \$1,000.00

- Title II Part A (Federal Funds)
- At Risk (31-A) (State Funds)

### Communication:

#### Method

- Email Campaign
- District Website Update

#### Audience

- Educators
- School Board
- Parents

### Strategy Implementation Plan Activities

Activity	Owner	Start Date	Due Date	Status
TBD	Rachal Gustafson	11/03/2023	11/30/2027	ONTARGET
Activity Buildings: All Buildings in Implementation Plan				

